ECS Configuration Change nequest rage 1 of Page(s)

1. Originator 2. Log Date, 3. CCR #: 4. Rev: } 5. Tel: 6. Rm#: | 7. Dept.

Tim Ortiz f( / 2/00 0003 A 301.925.0792 3201 DeviCO

8. CCR Title: Build IREX 6.5 from Clearcase view and deliver for PVC instail.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 30Mar2000
CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (f “Emergency”
Initial ECS Baseline Doc. fill in Block 28).

Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. Cl(s) Affected:N/A
N/A Impact:

PVC

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K

22, Source Reference:  [INCR (attach) [ JActionitem [ |Tech Ref. [JGSFC [JOther:
N7A

23. Problem: (use additional Sheets if necessary)
Need to have the latest IRIX 6.5 development view [scdocm_5Bsebring_irix65] to be built on the Clearcase IRIX 6.5 build machine.
This build needs to be delivered ta the PVC for instailation on the TST02 mode.

Note: New build is needed due to upgradad COTS (i.e. Rouge Wave) and recent NCR fixes applied to baseline.

Note: Build must wait until toolkit is ready for IRIX 6.5 build inciuding ECS Assist changes. €—— LEV A < Arssqes Hltry e
J

24. Proposed Solution: (use additional sheets if necessary)
Buiild to be initiated by CM on Wednesday night, so that it is ready for PVC install on Thursday (30 March).

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheels if necessary)
This IRIX 8.5 build is required for the TST02 mode; any delays will adversely affect the PVC schedule.

27. Justitication for Emergency (if Block 15 is “Emergency™):
The on-going install and initial checkout of TST02 mode needs to praceed; this build is 2 necessary part of the install and
must proceed quickly.

28. Site(s) Atlected: [ JEDF [Pvc [IvaTCc [JEDC [JGSFC (JLaRC [nSIDC [JsMc [Jak [lJPL
[Jeoc [] DG TestCell [ Jother

29. Board Comments: 30, Work Assigned To: | 31. CCR Closed Date:

32. ERF/SCDV CCR.Chair (Sign/Date): Disposition; " proved App/Com. Disapproved Withdraw Fwd/ESDIS EAB

ﬁy\a\l\\l ‘@ 4 3/06 WA/ECS

33~M&0 CCB €| ir (Sign/Date): Vi Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

) g;m&—ézﬁ—*% Fwd/ECS

34, ECS CCB Chair (Sign/Date):’ Disposition: Approved App/Com. Disepproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JAQD ' ECS/EDF/SCDV/IM&C




